

News from the ADT Coq

The ADT will end in December

- Vincent's contract stopped mid-October
- Tom's contract will end in December

Status of the projects initially planned

- Successful launch of the Coq workshop
- Implicit integration of team Formes in the action and support of the Asian-Pacific summer school
- Organisation of 6 thematic days (“kick-off”, “libraries”, “automation”, “tactics”, “equality and termination”, “interfaces”) [good to meet together but did they have a strong effect ?]
- Useful support for Coq missions
- A few visits between sites funded (but not as much as planned)

Failures ?

- Couldn't have synergy around the development been more important ?
- Couldn't have collaborative decision process worked better ?

What's next?

- No resubmission in 2010 (was not officially allowed)
- Project to submit a new action around Coq at the INRIA level ; who is willing to participate, please contact me
- A project about interfaces?